

Lab 01 - Project Initiation

Library Management System (LMS)

1. Project Title

Library Management System (LMS)

2. Project Description

A web application that helps a library manage its books and members. Librarians add and organize books, members search the catalog and borrow books, and the system tracks due dates and calculates fines for late returns automatically.

3. Objectives

- Replace paper registers and spreadsheets with one centralized system.
- Make searching, borrowing and returning books fast and error-free.
- Track overdue books and calculate fines automatically.
- Give the librarian clear reports about borrowing and popular books.

4. Scope

In scope	User login (admin, librarian, member), book catalog, member management, borrowing and returning, reservations, overdue tracking and fines, reports.
Out of scope	E-book reading, online payment of fines, RFID gates.

5. Project Team

Name	Role	Responsibilities
Omar Ayman Shebl Motawea	Project Manager / Business Analyst	Planning, board, system request, feasibility
Michael Erian Ayad sadhom	System Designer / UI/UX Designer	DFD, UML, database, UI mockups
Gamal Hamed Gamal Aldin	Documentation & QA	Final documentation, review

6. Tools

Purpose	Tool
Source control and documents	GitHub
Task management	Trello
Cost calculations	Excel

7. Repository

Link	https://github.com/OmarNet-Eng/Library-Management-System
Structure	Lab01_Project_Initiation.pdf Lab02_System_Request.pdf Feasibility_Study.pdf

8. Project Board

Link	https://trello.com/invite/b/6ac7af7f3e9c3f65af5c13f8/ATTI10d6e06498620144829808d1c4dbb462CCB9D800/library-management-system
Lists	Backlog, To-Do, In Progress, Review, Done
Labels	Planning, Analysis, Design, Documentation

9. Deliverables of Lab 01

- GitHub repository with the folder structure.
- Trello board with lists and first cards.
- This document.